SKILLPROOF

Project Planning & Management

Formal project proposal, plan, responsibilities, risk controls and success metrics

Program	DEPI
Track	React Front End
Instructor	Mohamed Amr
Team	SkillProof Team
Repository	github.com/nadaaradwano012-ui/SkillProof
Document Date	15 October 2026

Document Status: Planning Baseline - subject to approved team and instructor updates.

1. Project Proposal

1.1 Project Overview

SkillProof is a frontend-first web application that helps university students compare the skills in their profiles with the required skills of internship opportunities. The application identifies matched and missing skills, calculates an explainable Skill Coverage score, supports a learning roadmap, and tracks internship applications. Separate views support students, recruiters and company administrators.

1.2 Problem Statement

Students often find internship requirements difficult to evaluate against their current skills. Skills, projects and certificates may be scattered across different sources, while companies and recruiters need a clear, restricted view of relevant applicant information. SkillProof organizes this information and provides a transparent comparison without claiming to prove competence or guarantee acceptance.

1.3 Project Objectives

- Create a clear student profile for skills, projects, certificates and supporting links.
- Compare student skills with internship required skills using explicit rules.
- Return matched skills, missing skills and a transparent Skill Coverage score.
- Turn missing skills into manageable learning roadmap items.
- Allow students to track internship applications and statuses.
- Provide simple recruiter and company views for applications and hiring stages.
- Deliver a maintainable React frontend that the team can explain and extend.

1.4 Scope - MVP Inclusions

- Public landing page and role-based mock sign-in flow.
- Student profile, skills, projects and evidence management.
- Internship browsing and internship detail views.
- Company internship creation with required and preferred skills.
- Independent skill matching logic with Matched and Missing results.
- Skill Coverage = Matched Required Skills / Total Required Skills x 100.
- Learning roadmap with Not Started, In Progress and Completed states.
- Application tracker with Applied, Under Review, Interview, Accepted and Rejected states.
- Recruiter applicant review and company hiring overview using mock data where backend services are unavailable.

1.5 Scope Exclusions for the First MVP

- Assessment features.
- Production backend, final database and real authentication unless later approved and assigned.
- AI-based CV or job-description extraction.
- Automated evidence verification, university SSO, transcript integrations or code audits.
- Automated hiring decisions, candidate ranking or employer acceptance thresholds.
- Advanced analytics, direct messaging, external benchmark integrations and production deployment guarantees.

Frontend boundary: React, JavaScript and CSS are confirmed. Mock data and mock role login may be used honestly to demonstrate the integrated frontend. Mock data must not be described as permanent storage.

2. Project Plan

2.1 Delivery Strategy

The project follows an incremental frontend workflow. Shared data shapes and matching rules are agreed first; each member then develops an owned feature area using common UI conventions. Integration happens continuously through reviewed pull requests rather than at the end.

2.2 Official Milestones

Date	Milestone	Primary Deliverables
16 Oct 2026	Planning, literature review and requirements	Approved proposal, scope, stakeholders, risks, roles and requirements baseline.
6 Nov 2026	System analysis and design	User flows, page inventory, component plan, data models and matching design.
30 Nov 2026	Implementation and working application	Integrated working frontend covering the core end-to-end MVP journey.
4 Dec 2026	Final testing, reports and presentation	Final testing, issue resolution, documentation, report and presentation.

2.3 Work Breakdown and Schedule

Work Package	Owner	Planned Window	Deliverable
Planning, requirements and repository workflow	Member 1 with all members	15-16 Oct	Approved baseline and GitHub workflow
Shared data shapes, mock roles and app shell	Member 1	17-25 Oct	Shared models, routing decision and role layouts
Student profile, skills, projects and evidence	Member 2	17 Oct-10 Nov	Validated student management screens
Matching rules, results and edge-case tests	Member 3	17 Oct-14 Nov	Reusable matching module and result UI
Roadmap and application tracking	Member 4	24 Oct-18 Nov	Roadmap and student application flow
Company and recruiter experience	Member 5	24 Oct-21 Nov	Internships, applicants and hiring views
Integration and responsive refinement	All; coordinated by Member 1	10-30 Nov	Working integrated application
System testing and defect correction	All	21 Nov-3 Dec	Test evidence and resolved priority defects
Documentation and presentation	All; compiled by Member 1	25 Nov-4 Dec	Final documents, README and presentation

2.4 Gantt-Style Timeline

Activity	15-16 Oct	17-23 Oct	24-31 Oct	1-6 Nov	7-14 Nov	15-21 Nov	22-30 Nov	1-4 Dec
Planning and requirements	X							
Analysis and design		X	X	X				
Shared foundation		X	X	X				
Student profile and evidence		X	X	X	X			
Matching and analysis		X	X	X	X			
Roadmap and tracker			X	X	X	X		
Company and recruiter			X	X	X	X		
Integration and implementation				X	X	X	X	
Testing and documentation					X	X	X	X
Final presentation								X

3. Task Assignment and Roles

Ownership identifies the member responsible for delivery and coordination. It does not remove the shared duty to review, test, integrate and document the application.

Member	Role	Primary Responsibilities
Nada Adnan Radwan	Team Lead - Core Logic and Integration	Project coordination; GitHub workflow; common frontend structure; mock role access; shared data shapes; seed/mock data; calculateReadiness() and normalization contract; integration; README and final documentation.
Reham Ali Ashour	Student Profile, Skills and Evidence	Student profile; skills CRUD; duplicate validation; projects; certificates; evidence links; profile visibility; associated forms and states.
Alaa Ali Mohamed	Skill Matching and Analysis	Skill Gap Matcher UI; Matched and Missing analysis; score explanation; edge cases; matching test cases; transfer of missing skills to the roadmap.
Habiba Ehab Anwar	Learning Roadmap and Application Tracking	Learning Roadmap; priorities and progress states; custom items; Application Tracker; application details; basic interview information and related states.
Sara Ahmed Mohamed	Company and Recruiter Experience	Company profile; internship management; required/preferred skill entry; recruiter dashboard; applicants; hiring pipeline; recruiter invitation and deactivation flows.

3.1 Shared Responsibilities

- Responsive behavior and accessibility within each owned feature.
- Loading, empty, success, validation and error states.
- Manual testing and pull-request review.
- Documentation of owned components and data assumptions.
- Integration support and final presentation preparation.
- No member may change shared data contracts or major architecture silently.

3.2 Collaboration and GitHub Workflow

- Use short-lived feature branches; avoid direct work on the protected main branch.
- Open pull requests with a clear description, screenshots and manual verification steps.
- At least one teammate reviews shared or integration-sensitive changes.
- Resolve merge conflicts with affected feature owners.
- Keep commits scoped and messages descriptive.
- Merge only code that does not break the agreed integrated flow.

4. Resource Allocation

Resource	Allocation / Use
People	Five frontend team members with the ownership defined above.
Technology	React, JavaScript, CSS, VS Code and GitHub. Additional packages require team approval.
Data	Clearly labeled mock/seed data until approved persistence or APIs exist.
Design	Stitch screens are visual references, not proof of implemented functionality.
Testing	Manual scenario testing plus lightweight logic tests where the taught tools permit.
Documentation	Two project PDFs, repository README, feature notes and final presentation.

5. Risk Assessment and Mitigation Plan

ID	Risk	Likelihood	Impact	Mitigation	Owner
R1	Scope expansion through AI, verification or enterprise features	High	High	Freeze MVP; require documented approval for additions; defer optional features.	Team Lead
R2	Team is still learning React and advanced JavaScript	High	High	Use simple patterns; teach prerequisites; small components; frequent reviews.	All
R3	No confirmed backend, database or real authentication	High	Medium	Use honest mock data and mock role access; keep data interfaces replaceable.	Members 1 and 5
R4	Inconsistent data structures across features	Medium	High	Agree shared shapes early; review changes before implementation.	Member 1
R5	Merge conflicts and late integration	Medium	High	Short branches, frequent pull requests, weekly integration checks.	All
R6	Incorrect Skill Coverage calculation	Medium	High	Central reusable logic; edge-case tests; never hard-code displayed scores.	Members 1 and 3
R7	UI designs imply unsupported functionality	High	Medium	Review screens against approved requirements; remove invented claims.	Members 1 and 4
R8	Unbalanced workload	Medium	Medium	Track tasks weekly; reassign small components when one stream blocks.	Team Lead
R9	Missing validation and empty/error states	Medium	Medium	Feature definition of done requires relevant states.	Feature owner
R10	Deadline pressure reduces testing or documentation	High	High	Complete core flow first; reserve final week for defects and documents.	All
R11	Privacy exposure in recruiter/company views	Medium	High	Use restricted mock views; share only approved candidate fields; document future backend enforcement.	Members 2 and 5
R12	Mock data mistaken for persistence	Medium	Medium	Label mock data; document limitations; never claim permanent storage.	All

5.1 Risk Review Process

Risks are reviewed during the team status meeting. New risks receive an owner, likelihood, impact and action. A risk that threatens an official milestone is escalated to the instructor and addressed by reducing optional scope before extending the core implementation.

6. Key Performance Indicators (Proposed Targets)

The following figures are planning targets for the MVP. They are not test results and must be reported as achieved only after measurement.

Area	KPI	Proposed Target	Measurement Method
Delivery	Official milestone completion	100% by each official date	Milestone checklist and repository evidence
Core flow	End-to-end MVP flow	Student can profile -> match -> roadmap -> apply; recruiter/company can review/update	Scenario-based acceptance test

Area	KPI	Proposed Target	Measurement Method
Matching correctness	Documented matching cases	100% of agreed test cases produce expected Matched, Missing and score	Logic test cases and manual comparison
Calculation integrity	Displayed scores from actual input data	100%; no hard-coded result values	Code review and varied input tests
Usability	Critical task completion	At least 90% in internal usability checks	Observe teammates completing defined tasks
Performance	Primary page interaction on test devices	Target under 2 seconds after local/mock data is available	Browser timing on agreed devices
Reliability	Uncaught errors in demo flow	Zero known critical errors	Console review and acceptance test
Responsiveness	Required pages usable at desktop and mobile widths	100% of MVP pages	Responsive checklist
Quality	Critical/high defects before final delivery	Zero open critical; zero open high defects	Issue tracker
Collaboration	Reviewed integration-sensitive pull requests	100%	GitHub pull-request history
Documentation	README and required documents aligned with implementation	100% before 4 Dec 2026	Final documentation audit
Adoption	External user adoption or uptime	Not applicable during frontend prototype stage	Measure only after real deployment and users exist

7. Quality and Change Control

7.1 Definition of Done

- Requirement is traceable to the approved scope.
- UI works with agreed data shape and preserves existing conventions.
- Relevant validation, loading, empty and error states are included.
- Responsive behavior is checked.
- No score or status is hard-coded as if calculated.
- Manual verification steps are recorded.
- Pull request is reviewed and merged without breaking the core flow.
- Documentation is updated when behavior or limitations change.

7.2 Change Control

Minor UI corrections may be accepted through normal review. A change affecting scope, roles, score rules, shared data shapes, navigation, authentication approach or major dependencies requires a documented team decision and Team Lead coordination. Major architecture or scope changes also require instructor approval.

8. Approval and Baseline

This document is the planning baseline for SkillProof. It distinguishes confirmed frontend decisions from future possibilities. Any later change should be dated and reflected in the requirements, plan and README.

Prepared By	SkillProof Team
Team Lead	Nada Adnan Radwan
Instructor	Mohamed Amr
Baseline Date	15 October 2026
Next Official Milestone	16 October 2026 - Planning and Requirements